Location Construction Request (LCR) and Approval Form

This approval form is a REQUIREMENT and approval must be obtained from the Grant Implementation Team (GIT) PRIOR TO COMMENCEMENT OF ANY AND ALL CONSTRUCTION.

Failure to obtain this

signed approval for fiber could result in a revoking of the grant monies and fines with the various state and federal agencies.

**All Community Anchor Institutions (CAls) location construction requests (LCRs) must be submitted to BTOP_LCR@wv.gov for approval. Upon receipt, the request will first be compared to the EA for
compliance . Once the Special Awards Conditions are confirmed, it will be considered for approval by the GIT and WVOT.**

C Anchor (CAl Raleigh - Troop 6 State Police |
Tenant: County: | Raleigh
Customer: State of WV - BTOP Funding
LCR #: BB41A43 FTR Project #: 11204775
State Contact: | Cindy Smith FTR Contact: | Jason Anderson
T #. I 304.957.6905 T #:1304.344.7232
Building Type: (Select from
Address: PO Box 454 11823 Coal River Rd., Whitesville, WV_25209 drop-down)
GPS Start: 37.97518 -81.52833 Multl-tznant Bulding v
CO: Whitesville GPS Stop: 37.95836 -81.53510 IRigm of Way Considerations:
Brief description of the special
work. Place fiber from the Whitesville CO to Whitesville Raleigh Troop 6 State Police.
Pathways
Acct (existing or Material Engineering Placing Splicing Vendor/
Description code 294.0 new) Investment Dollars Dollars Dollars Contractor Total Reinforcement/Reusability
Underaround Fiber _[85C 294 Existing $9.039 $45 $329 $480 $972 $10.865.00 100% reusable non-feeder route b
Aerial Fiber 82C 8205 Existing $34,666 $1.398 $10.316 $960 $25,798 $73,138.00 | 100% reusable nan-feeder route -
Entrance Fiber 82C 231 New $1.878 $45 $329 $480 $249 $2,981.00 Entrance cable b
$0.00
$0.00 hd
$0.00 hd
$0.00 =
$0.00 b
$0.00
$0.00
TOTAL 8,730 $45,583.00 $1,488 $10,974 $1,920 $27,019.00 $86,984.00 |

BTOP Specific Information:

Breakdown of Material Investment

Fiber Counts:

(include location where fiber is terminated and explanation of discrepancies between planned

Additional Comments:
and actual)

4 poles - 1 anchor

Broadband use

Estimated Build 7230" Actual Build 8730" Difference 1500" Difference between estimated/actual may be attributed to
the placement of maintenance loops, as well as, building entrance cable.

extra capacity

216

I hereby certify the estimates contained on this LCR approval form are true and accurate.

Tk A f«/f/y{’

12/2/2011

Signature: Frontier Representative

Date

DO NOT WRITE BELOW THIS LINE - EA, GIT and WVOT use ONLY

Special Award Conditions:

rogrammatic

X SHPO Clearance Building is less than 50 years old and will require a new portal. BMPs do NOT apply.
X WVDEP Storm Water Clearance
NA COE Clearance
X WVDNR Clearance
X USFWS Clearance
| hereby certify the information contained on this approval form is true and accurate, made in complete compliance with this grant, and meets all Special Award
Conditions (SAC), including but not limited to: environmental assessment, etc.
ol (
A (L EQ (I\U\,LLL ~
/23/2012
Signature: Teresa Schuller, Environmental Project Manager Date
Approved: 3/26/2012
Signature: WVOT John D. Dunlap , Director Infrastucture Design and Operations Date
ek o Goure
Approved: X 3/26/2012
Signature: GIT Michael L. , Project ject Director Date
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